

ProjID	ProjRef	ProjName	ProjStatus	ProjPriority	ProjType	ProjCategory	ProjSubCategory	ProjPhase	ProjStart	ProjEnd	ProjBudget	ProjCost	ProjRevenue	ProjRisk	ProjImpact	ProjComplexity	ProjDependencies
SP000001	001	SP001 - Project A	Active	High	Development	Software	Web	Phase 1	2023-01-01	2023-03-31	1000000	800000	1200000	Low	High	Medium	None
SP000002	002	SP002 - Project B	On Hold	Low	Development	Software	Mobile	Phase 2	2023-02-15	2023-05-15	500000	300000	0	Medium	Low	Low	None
SP000003	003	SP003 - Project C	Completed	Medium	Development	Software	Web	Phase 3	2023-03-01	2023-06-30	2000000	2000000	2500000	Low	Medium	High	Dependencies: SP000001
SP000004	004	SP004 - Project D	Active	High	Development	Software	Web	Phase 1	2023-04-01	2023-07-31	1500000	1000000	1800000	Low	High	Medium	Dependencies: SP000001, SP000002
SP000005	005	SP005 - Project E	On Hold	Low	Development	Software	Mobile	Phase 2	2023-05-01	2023-08-31	700000	400000	0	Medium	Low	Low	None
SP000006	006	SP006 - Project F	Completed	Medium	Development	Software	Web	Phase 3	2023-06-01	2023-09-30	1800000	1800000	2200000	Low	Medium	High	Dependencies: SP000001, SP000002, SP000003
SP000007	007	SP007 - Project G	Active	High	Development	Software	Web	Phase 1	2023-07-01	2023-10-31	1200000	700000	1500000	Low	High	Medium	Dependencies: SP000001, SP000004
SP000008	008	SP008 - Project H	On Hold	Low	Development	Software	Mobile	Phase 2	2023-08-01	2023-11-30	900000	500000	0	Medium	Low	Low	None
SP000009	009	SP009 - Project I	Completed	Medium	Development	Software	Web	Phase 3	2023-09-01	2023-12-31	2100000	2100000	2600000	Low	Medium	High	Dependencies: SP000001, SP000002, SP000003, SP000004
SP000010	010	SP010 - Project J	Active	High	Development	Software	Web	Phase 1	2023-10-01	2024-03-31	1600000	1100000	1900000	Low	High	Medium	Dependencies: SP000001, SP000004, SP000007